
ID Task # Task Name
1 1 Notice to Proceed

2 2 Inventory previous study efforts

3 3 Describe in detail the Study Area

4 4 Develop goals and objectives for the study

5 5 Inventory

6 Environmental Inventory by ASC Group, Inc.

7 Transportation Inventory

8 Geometrics

9 Signing and Pavement Markings

10 Crash Data Request

11 Transit Inventory by YCPC

12 Historic Traffic Counts

13 Bridges

14 ATR (Tube) Counts by YCPC

15 Turning Movements Counts

16 Origin and destination study

17 6 Land Use and Zoning Analysis

18 Identify potential developments

19 Perform a trip generation analysis

20 7 Analysis of Existing Conditions

21 Capacity Analysis

22 Time-Delay Studies

23 Crash Analysis

24 8 Analysis of Future Conditions

25 Determination of Future Traffic Volumes

26 Capacity Analysis

27 9 Development of Study Alternatives

28 Identify project deficiencies (Needs)

29 Identify potential improvements for each need

30 Determine cost estimates for the potential improve

31 Prepare plans/mapping of the potential improveme

32 10 Report Documentation

33 Prepare necessary documentation and minutes thr

34 Prepare Preliminary Draft report

35 Prepare final draft report

36 11 Meetings

37 Working Group Meeting 1 - Kickoff

38 Working Group Meeting 2

39 Working Group Meeting 3

40 YAMPO Meeting 1 - Eliminated

41 Public Meeting 1

42 Working Group Meeting 4

43 Public Meeting 2

44 Working Group Meeting 5 - Eliminated

45 YAMPO Meeting 2
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