

Updated: 8/30/2021

August 2021 PA-512 CoC & H4G Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
			NOFO Released			
22	23	24	25	26	27	28
29	30					
KB - Kelly Blechertas						

September 2021 PA-512 CoC & H4G Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	KB 1/2 Day Governance Charters & Policies Out for Vote	2 KB Out	3 4
5	HOLIDAY	6 Renewal & New Project Ranking Forms Out for Vote	7 Renewal Project Request Released	8	9 New Project Solicitation Released / Governance Charter Vote Ends	10 11
12		13 Ranking Form Vote Ends	14	15	16 KB Out	17 18
19	KB Out	20	21	22 YCCH Mtg	23 New & Renewal Projects Due	24 25
26		27 Hold for PFET CoC Ranking	28	29 Hold for PFET CoC Ranking	30	
KB - Kelly Blechertas						

October 2021 PA-512 CoC & H4G Schedule

Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		Saturday	
										NN Out	1		2
	3		4		5		6	KB Out	7	KB Out	8		9
		Hold for PFET CoC Ranking / CoC Renewal Application Review (DMA) Complete		DMA Reviews of Renewals Released to Projects		Notify projects of preliminary PFET score, rank, tier, funding & appeal process.							
	10		11		12		13		14		15		16
		HOLIDAY PFET Appeals Due		Vote for Project Priority Listing Released / Renewal Revisions & PDF due to Kelly		Selected new projects begin e-snaps process						Local Competition Deadline (30 Days) CoC Projects due to CoC	
	17		18		19		20		21		22		23
		Project Priority Listing Vote Ends		Project Priority Listing Vote Ends		Final Project Priority Listing/Project Announcement							
	24		25		26		27	YCCH Mtg	28	KB Out	29		30
		New Project Draft due in e-snaps, send PDF to Kelly (DMA Review)		Collaborative Application Draft to DMA; Submit Planning Grant for Review		Complete Certification of Consistency w/ Consol. Plan				CoC New Project Application Review (DMA) Complete			
	31												
		KB - Kelly Blechertas NN- Nancy Newton											

November 2021 PA-512 CoC & H4G Schedule

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	KB Out 1	2	3	4	5	6
	Projects Notified (Accepted/Rejected/Reduced) - 15 Days Ahead of Deadline	HOLIDAY	New & Renewal FINAL Projects due on e-snaps	Complete Project Priority Listing in e-snaps	Release Full CoC NOFO Application for Review & Vote	
7	8 Complete Attachments for NOFO	9	10	11 HOLIDAY	12 KB Out NOFO Vote Ends; Post full CoC NOFO to YCPC Website	13 Full NOFO w/ all Attachments Posted and CoC Notified
14	15 SUBMIT NOFO	16 NOFO DUE 8pm EST	17	18 YCCH Mtg	19	20
21	22	23	24	25	26	27
28	29	30				
KB - Kelly Blechertas						